



Roadmap

Q1



- Marketing study and setup
- Team Set up
- Building Network
- Dev/Owners Doxxed
- Tokenomics Divide
- Wallet Divide

Q2

- Start Marketing
- Introduction Video Dev/Owners
- Setup Fairlaunch
- Start Ads. On Social Media
- Consider Register Ltd
- First Donation



Q3



- Creating App for Foundation
- AMA Video
- Partner up with other foundations
- Donations startup
- Set up Office UK
- Ongoing Marketing

Q4

- New Website
- App Foundation Live
- Ongoing Marketing
- Expand Charity Foundation

